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Agency Name and Project Title
Project Description

Port of Vancouver The project will construct a concrete rail trench in the Columbia River
Rail Tie In to Mainline near the existing BNSF Rail Bridge providing new access to the Port of

Vancouver. The project will significantly reduce congestion on the
North/South mainline by removing an at-grade crossing. The project is
broken into four design phases to reduce costs and ensure appropriate
contractors are selected for specific types of construction.

Contractor: Rotschy Construction
Design: HDR Inc.

Recent Progress The Rail Tie in to Mainline project is approximately 40% complete. All of the H-pile located below the
“Ordinary High Water Mark” is complete and five of thirteen concrete pours to construct the base of the structure are
finished. Each base structure pour is 500 CY taking approximately 8 hours to complete. Two cast-in-place monolithic wall
pours have been completed with related pile and sheet pile driving continuing on the project’s east end. Rotschy
Construction has submitted two invoices during this reporting period for the project totaling $2,321,613.22. The port has
sought reimbursement totaling $1,409,950.54 during this same period. The project is on schedule and no problems have
been identified.

Schedule and Scope changes
There were no changes to the scope of the Rail Tie In to the Mainline project.

State funds will be utilized for which phase (s) of the project.
State funds will be used for the Rail Tie In to the Mainline Project during the construction phase.

Environmental Impacts / Compliance Federal fund Impacts
The NEPA/SEPA Checklist was completed with no significant Federal funds will be utilized in the project during the
findings construction phase
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 08/09 NEPA documentation approved
Approved
RW Complete 11/11 11/11 ROW completed
Contract Advertised 05/02/13 05/02/13 Design package 2A
Contract Awarded 06/27/13 06/27/13 At regularly scheduled POV Commission meeting
Groundbreaking 07/23/13 07/23/13 Design Package 2A
Open to Traffic 06/28/15 All portions of project
Project Cost Summary: Dollars in Percent
millions of total 2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT):
Prelimi Engi i .
Te iminary Engineering 341m 9% Date _Planned Revised Actual
Right-Of-Way 0 0% 08/13  $450,000 $0 $
; 09/13  $600,000 $ $
Construct :
onstruction 34.800m | 91% 1013  $600,000  $ $ 586,380
Total Project Cost 38.341 m 100% 11/13  $600,000 $ $ 823,570
12/13  $175,000 $875,000 $
01/14  $175,000 $625,000 $
02/14 $0 $ $
03/14 $ 0 $ $
04/14 $0 $ $
Total 13-15 $2,600,000 $ $1,409,950
Carryover of 11/13 $ 0 $ 0 $
Total 13-15 $2,600,000 $ $ 1,409,950
GRAND TOTAL $2,600,000

Agency Contact Information: Randy McCaleb (360) 993-8654 rmccaleb@portvanusa.com







